
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 11/26/2014

to 01/16/2015

Rpt-ID: RCPESPRJ

Contract ID: B14701-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/04/2015

Contract Location: Time Allowed:

SR 61 @WEST OF LEAKE ST (CS 830) TO EAST FELTON RD

 

Contractor:

BARTOW PAVING COMPANY, INC. Date Let:

P. O. BOX 2045 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CARTERSVILLE GA 30120-1685 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

12/13/2013

12/27/2013

02/10/2014

02/14/2014

08/20/2014

12/12/2014

00/00/0000

290 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 104.14

302 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$934,511.45

$934,511.45

$110,439.52

88.38%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004450      $934,511.45 $934,511.45 $110,439.52 88.18% $118,213.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 11/26/2014

to 01/16/2015

Rpt-ID: RCPESPRJ

Contract ID: B14701-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/04/2015

Project Number: M004450      SR 61 - MILLING, PLMX RESF

 

M004450                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $660,707.14 $564,686.67 $96,020.47

Non-Participating $165,176.79 $141,171.67 $24,005.12

Total Earnings $825,883.93 $705,858.34 $120,025.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $825,883.93 $705,858.34 $120,025.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,812.00)

Total: $824,071.93 $705,858.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $118,213.59

($1,812.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 11/26/2014

to 01/16/2015

Rpt-ID: RCPESPRJ

Contract ID: B14701-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/04/2015

Project Number M004450      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .924

 69159.810 .076

M004450

 

1.000 $5,256.15 $69,159.81

0020 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  6,405.000 6,555.990

MATL & H LIME 77.250 261.710

 

 

6,817.700 $20,217.10 $526,667.33

0035 441-0104     CONC SIDEWALK, 4 IN SY  1,350.000 .000

 45.000 881.000

 

 

881.000 $39,645.00 $39,645.00

0055 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  110.000 .000

 79.500 98.000

 

 

98.000 $7,791.00 $7,791.00

0060 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,500.000 .000

 5.300 1,118.000

 

 

1,118.000 $5,925.40 $5,925.40

0065 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  5,625.000 .000

 1.590 7,539.000

 

 

7,539.000 $11,987.01 $11,987.01

0070 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  7.200 .000

 1802.000 5.328

 

 

5.328 $9,601.06 $9,601.06

0075 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  6.300 .000

 1802.000 5.545

 

 

5.545 $9,992.09 $9,992.09

0080 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 1,350.000 .000

 0.212 946.000

 

 

946.000 $200.55 $200.55



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 11/26/2014

to 01/16/2015

Rpt-ID: RCPESPRJ

Contract ID: B14701-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/04/2015

Project Number M004450      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 1.000 .000

 1166.000 1.781

 

 

1.781 $2,076.65 $2,076.65

0090 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  4,800.000 .000

 3.180 534.156

 

 

534.156 $1,698.62 $1,698.62

0095 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  3,000.000 .000

 3.180 861.000

 

 

861.000 $2,737.98 $2,737.98

0100 654-1001     RAISED PVMT MARKERS TP 1 EA  500.000 .000

 3.180 638.000

 

 

638.000 $2,028.84 $2,028.84

0105 654-1003     RAISED PVMT MARKERS TP 3 EA  300.000 .000

 3.180 273.000

 

 

273.000 $868.14 $868.14

Category Amount: $120,025.59 $690,379.48

Project Total Amount: $120,025.59 $825,883.93


